

**Full Flow Production**

**PHENOMENON POST**



Production Locations	Facilities	Schedule	Interview Reviews	Video Editing
	Facilities Staff	Safety	Talent VO Casting	Review
Production Logistics	Interviews	Security	Script Finalize	Approval
	Travel	Call Times	VO Record	Color-grading
Subject Expertise	Expertise	Company Talent	Music Selection	Audio Post
	Timeline Develop	Craft Service	Log Footage	Filemaking
Internal Production Assets	Branding	Art/Branding	Branding	Acquire Posted Files
	Graphics Prep	Wrap Shoot	Art Finalize	Distribution

**Company Mar-Comm Project Lead**

S C R I P T DEVELOPMENT & Budget Control

**Internal Assets**

**Project Development**

**Project Pre Production**

**Project Production**

**Project Pre Post Production**

**Project Post Production**

**Project**

**External Assets (vendor)**

**Producer Project Lead**

S C R I P T DEVELOPMENT & Budget Control

Equipment	Shoot	Interview Reviews	Video Editing
Crew	File Management	Talent VO Casting	Review
Scripting	Drive Management	Script Finalize	Approval
Location Scout	Wrap Shoot	VO Record	Color-grading
Talent Casting	Pick-Ups or Re-shoots	Music Selection	Audio Post
Travel	Make Review Files	Log Footage	Filemaking
Advance Post Scheduling	Post Review Files on Vimeo	Schedule Post	Post Files
Graphics Prep	Graphics Prep	Graphics Prep	Distribution

Video Editing: ID two-way delivery vehicles and file types in advance for select distribution.